
ID Task Name

1 Notices of Deficiency Responses

2 NOD First Response

3 NOD Second Response

4 Midland Pre-RI Soils

5 Submittal of Memo Outlining PreRI Sampling
Approach

6 Revised "Sampling Approach in Support of
Bioavailability Study" Work Plan Developed &

7 Initiate obtaining access agreements for potential
sampling locations

8 MDEQ review of PreRI Work Plan

9 Science Advisory Panel review of PreRI Work Plan

10 Finalize Work Plan

11 MDEQ final approval of PreRI Work Plan

12 Implementation of PreRI Work Plan

13 Draft Report Submitted to MDEQ

14 MDEQ Review and approval of PreRI Report

15 Full Bioavailability Study

16 Development of Bioavailability Study Plan

17 Submittal to MDEQ of Draft Bioavailability Study Plan
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ID Task Name

18 MDEQ Review of Draft Bioavailability Study Plan

19 Science Advisory Panel Review of Draft Bioavailability
Study Plan

20 Finalize Work Plan

21 MDEQ Approval of Final Bioavailability Study Plan

22 Implementation of Bioavailability Study Plan

23 Draft Report of Bioavailability Study Results Prepared

24 Draft Report of Bioavailability Study Results Submitted

25 MDEQ Review of Draft Bioavailability Study Plan
Results

26 Science Advisory Panel Review of Draft Bioavailability
Study Results

27 Final Bioavailability Study Results Prepared

28 MDEQ Review and Approval of Final Report

29 Human Health Risk Assessment

30 AWCC/SSCC Development Initiated

31 Development of Exposure Factors

32 Development of Toxicity Factors

33 AWCC/SSCC Number Developed

34 AWCC Submitted for MDEQ Review
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ID Task Name

35 AWCC Review by Science Advisory Panel

36 AWCC Revised and Resubmitted to MDEQ

37 MDEQ Approval of Final AWCC Number

38 Midland Soils Phase II

39 Development of Phase II Sampling and Analysis Plan

40 Submittal of Phase II Sampling and Analysis Plan

41 MDEQ review and comment on Phase II Work Plan

42 Finalize Work Plan

43 MDEQ final approval of Phase II Work Plan

44 Implementation of Phase II Work Plan

45 Draft Report Submitted to MDEQ

46 MDEQ Review and approval of Phase II  Report

47  Feasiblility Study for Midland Soils

48 Remedy Evaluation

49 Remedy Selection

50 Remedial Design

51 Remedy Implementation
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MIDLAND SOILS SCHEDULE 
ASSUMPTIONS 

 
 
 

• City of Midland will concur with Pre-RI sampling approach 
• MDEQ and Dow will finalize locations of sample “boxes” at joint meeting in 

early May 
• MDEQ will approve the revised “Midland Representative Soils Sampling and 

Analysis Plan In Support of Bioavailability Study” without significant changes 
within 30 days of submittal 

• Science Advisory Panel review will focus on soil parameters, not sampling 
approach, and provide comments within 30 days 

• Lab analysis will be completed using standard laboratory turnaround time 
• Data validation to be completed in 21 days from receipt of laboratory data 
• Field work will take approximately 6 weeks 
• Full Bioavailability Study Plan will not be prepared until “Midland 

Representative Soils Sampling and Analysis Plan In Support of Bioavailability 
Study” PreRI Final Report has been approved by MDEQ 

• Science Advisory Panel review of Full Bioavailability Study Plan will follow a 
complete and rigorous SAP review process 

• Relevant Exposure Studies will not be initiated until Activity Survey has been 
completed and results reviewed by Science Advisory Panel and approved by 
MDEQ 

• Midland Soils RIWP Soil Sampling Work Plan will not be developed until Area 
Wide Cleanup Criteria has been developed and approved by MDEQ in 
accordance with Framework for an Agreement 

• Midland Soils RIWP Schedule will be developed when Midland Soils RIWP Soil 
Sampling Work Plan is developed 

• Human Health Risk Assessment Work Plan cannot be developed until Notices of 
Deficiency HHRA responses have been prepared which is due on December 1, 
2006.  The timing in the schedule is considered a placeholder and will be updated 
with the December 1, 2006 submittal. 

• Feasibility Study, Remedy Evaluation, Remedy Selection, Remedial Design and 
Remedy Implementation are placeholders.  These cannot be reliably estimated 
until completion of site characterization and human health risk assessment. 

• Science Advisory Panel times for reviews of selected study/work plans cannot 
reliably estimated at this time.  The time will vary based upon the complexity of 
the study/work plan they are being requested to review and provide comment. 
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